

The Chunk Map

How an organizer actually moves through the kit — and why the walkthrough should ask for six things at a time, not fifteen.

ONE CORRECTION BEFORE YOU BUILD

The instinct is “*first chunk is the team and the sponsors.*” The team half is right. The sponsors half has to move.

You cannot pitch a sponsor before you have a date and a venue — those *are* your proof. It's explicit in AITB's runbook: the sponsor pitch goes out once date and venue are concrete. Maria's regret was starting sponsor outreach *late*, not starting it *first*.

So team is chunk 1, sponsors is chunk 3. Chunk 2 exists to manufacture the credibility that makes chunk 3 work.

1

T-12
T-11

DECIDE BUILD FIRST

“Should we actually do this, and who's doing it with me?”

COLLECTS ORG_NAME CITY FOCUS_AREA ORGANIZER_NAME ORGANIZER_EMAIL
HAS_LOCAL_ANCHOR

UNLOCKS Vision / PR-FAQ one-pager · Local Anchor Finder · Role Descriptions

GATE Can you say in one sentence why someone gives up a Saturday? And are your core team roles named?

If HAS_LOCAL_ANCHOR = false, surface “find your local anchor” as a **blocking** task. It's the #1 gap in the source material and no template substitutes for it.

2

T-10
T-8

LOCK

BUILD FIRST

"When and where?"

COLLECTS `EVENT_DATE` `EVENT_LENGTH` `PARTICIPANT_CAP` `VENUE_NAME` — then computes `WEEKS_OUT`

UNLOCKS **Template 01 — T-Minus Timeline** (it can finally compute) · Template 08 — Venue Scorecard + Pitch

GATE Date *and* venue, both in writing. All of chunk 3 stays locked until this passes.

This is the demo. Ending chunk 2 is the moment the tool hands the organizer their whole twelve-week timeline. That's what should be on screen at 4pm.

3

T-8
T-6

FUND

"Who pays for this?"

COLLECTS `BUDGET_TOTAL` `IS_FREE`

UNLOCKS 05 Budget Model · 06 Sponsor Package · 07 Sponsor Outreach Emails

GATE Break-even sponsor count hit, or in-kind secured for venue and food.

In-kind counts. San Diego ran free on a donated venue plus donated credits — that's the normal shape, not a fallback.

4

T-7
T-3**FILL** **MOST FRAGILE***"Who's in the room?"*

COLLECTS

TEAM_SIZE

UNLOCKS

03 Project Nomination · 04 Participant Application · 09 Judging Rubric · Mentor Brief
· Judge Orientation · Promotion Plan

TRACK

STARTS

WHY

Nonprofits

T-7

Slowest by far. Boards, approval cycles, no spare capacity. SD expected ~25 and capped at 15.

Judges & mentors

T-6

Score prospects against the sponsor list — judge outreach doubles as sponsor pipeline.

Participants

T-4

Fastest. Some SD technical participants signed up the day before and still showed.

GATE Nonprofits confirmed at or above target.

Three parallel tracks that do **not** start together. Alex Waters named "not enough nonprofits showing up" as the biggest risk to anyone replicating this. If the tool does one thing well here, it's starting the nonprofit track early and loudly.

5

T-2
T-0**RUN***"How does the day actually work?"*

COLLECTS

Nothing new — everything is already known by here

UNLOCKS

02 Run of Show · 10 Check-In Roster + Team Formation · Contingency Cards · Volunteer Roster

GATE Venue walkthrough done, room plan locked, check-in desk staffed from T-45 minutes.

6

T+1
T+30**LAND***"Did it stick?"*

COLLECTS

Nothing

UNLOCKS

Post-Event Survey · Recap Email · 30-Day Handoff

GATE First ten conversations named and on a calendar.

Three rules

What changes in the build.

- 1 Never ask for a variable before its chunk.** An organizer in chunk 1 doesn't have a venue. Asking makes the tool feel like paperwork.
 - 2 Templates unlock, they don't all appear.** A locked template shows *why* — “available once you've locked a date and venue.” That's guidance, not a limitation.
 - 3 The gate is the progress bar.** Six chunks, six gates. The organizer always knows where they are and what's next.
-

Build order

Chunks 1 and 2 complete end-to-end beats all six half-built.

- | | | |
|----------|--|-----------------------|
| 1 | Chunk 1 + 2 collection → Template 01 renders end to end | Michael + Ruffa |
| 2 | Chunks 3–6 as static preview screens — real content, no collection | Michael |
| 3 | The lock/unlock visual — locked templates showing why | Jorge |
| 4 | <code>WEEKS_OUT < 12</code> compression — flag which phases are now at risk | only if 1:00 is clear |
-

If chunks 1 and 2 work perfectly and 3–6 are static previews, the demo is strong. If all six are half-wired, there's nothing to show.

The one conditional worth building if there's time: San Diego started too late and only hit stride around three weeks out. Telling an organizer *which phases their late start endangers* is the most useful sentence this tool can produce.